COMP5047 Coursework Team Meeting Minutes

Meeting Key Information

Date	07 October 2024
Time	12:00 - 13:00
Location	'The Forum', John Henry Brookes Building, Headington Campus, Oxford Brookes University

Name	Present / Truant
Hayden Williams	Present
Timothy Newman	Present
Ryan Pang	Present
Robert Noble	Present

Contents

weeung key miormation		
Contents	1	
Agenda		
Minutes		
AGENDA 1 - Introductions, subsystem allocation	2	
AGENDA 2 - Review of specification	2	
AGENDA 3 - Initial Tasks Planning	2	
Action Items	3	

Agenda

- 1. Team member introductions and subsystems allocation
- 2. Review of coursework specification
- 3. Initial task planning

Minutes

AGENDA 1 - Introductions, subsystem allocation

- All team members introduced themselves
- Subsystems were allocated based on preference. The decided allocations were:

Student Name:	Subsystem:
Hayden Williams	CloudTables-Service
Timothy Newman	CloudTables-Manager
Ryan Pang	CloudTables-Operation
Robert Noble	CloudTables-Customer

AGENDA 2 - Review of specification

- The team reviewed the five main tasks outlined in the specification
 - Organisation of the Team and Project Management
 - Analysis and Specify Software Quality Requirements
 - Specification and Modelling of Software Functional Requirements
 - Software Architecture Design
 - Software Detailed Design

AGENDA 3 - Initial Tasks Planning

- Tim volunteered to set-up the GitHub repository for the project
- Agreed on weekly meetings at this time (see 'Meeting Information')
- Hayden will be responsible for meeting minutes and uploading to the shared GitHub
- Agreed to review the detailed marking scheme before the next meeting
- Outlined breakdown work into small, individual tasks:
 - Task 1 (Project Management): Ongoing throughout the project
 - Task 2 (Quality Requirements)
 - Task 3 (Functional Requirements)
 - Task 4 (Architectural Design)
 - Task 5 (Detailed Design)

Action Items

- Tim set-up GitHub repository and shared as collaborative editors
- Hayden is in the process of writing these minutes up if you are reading this, this action task has been completed
- All: review detailed marking scheme
- All: begin work on quality requirements for respective subsystems

Minutes taken by Hayden